
Northampton County 
General Purpose Authority 

Meeting Minutes 
8: 15 a.m. on December 7, 2021 

The monthly meeting of the Northampton County General Purpose Authority was held on 
Tuesday, December 7, 2021, at 8:15 a.m. The meeting was held in Northampton County 
Courthouse, 3rd Floor, County Council Chambers, Room #3116, 669 Washington Street, 
Easton, PA. 

ITEM #1 -CALL TO ORDER-ATTENDANCE 

Prior to roll call, Chairman Anthony advised the board that Mr. Pintabone submitted his 
resignation from the GPA board on November 12, 2021. Mr. Anthony thanked Mr. 
Pintabone for his service and commitment and the board appreciates the time he spent on 
the board. On November 18, 2021, Ms. Pamela Pearson was appointed to the board. Mr. 
Anthony welcomed Ms. Pearson to the board. 

Attendance: 
In Person: Paul Anthony, Charles De1iinger, Pam Pearson, Lori Vargo Heffner, Ken 
Kraft 
Via Phone: Ron Donchez, Anne Baum 

Solicitor: 
John Freund III, Esq. 

Staff: 
Tina Smith, Executive Director, DCED Director 
Mark Haiiney, DCED Deputy Director 
Sarah O1iiz, DCED Specialist 

ITEM #2- APPROVAL OF MINUTES - November 9, 2021 

MOTION: To approve the minutes as presented. 

Ms. Heffner made a motion to approve the minutes. Mr. De1iinger seconded it. The 
motion passed 6-0 with Ms. Pearson abstaining. Motion carries. 

ITEM #3 - PUBLIC COMMENT 

None. 
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ITEM #4 - NCGPA INSURANCE PROPOSAL 

Mr. Tony Tamburro with Alliant Boynton attended the meeting by phone to present 
the insurance proposal for 2022. Mr. Tamburro reviewed the proposal and explained 
the conditions in the cmTent market. Mr. TambmTo explained the premiums have 
increased slightly but are the best available. 

Ms. Heffner asked when Alliant Boynton was chosen, what was the term of the 
agreement. Mr. Tamburro stated it was a 3 year term. Mr. Haiiney explained the 
agreement was for 3 years but the insurance is shopped every year. Ms. Heffner also 
questioned why the policy included workplace violence counseling when the GP A 
doesn't have employees. Mr. Tambuno explained these are considered "throw-in" 
coverages and removing them wouldn't affect the premium. 

Mr. Anthony noted the coverages ai·e the same, however the deductible increased for 
Public Officials liability and the Non-Montetary Defense on the Public Officials 
policy. Mr. De1iinger asked Mr. Tamburro to find out the exact reason why the 
deductibles were increased. 

The renewal is effective January 13, 2022. The board will take formal action 
regarding the renewal at the January 4, 2022 meeting. 

ITEM #5 - TREASURER'S REPORT 

5.1 Mr. Donchez reviewed the November 30, 2021 Treasurer's Report. 

MOTION: To approve the Treasurer's Report as presented. 

Mr. Kraft made a motion to approve the Treasurer's Rep01i. Ms. Heffner 
seconded it. All in favor, none opposed. Motion carries. 

5.2 Invoices for Payment 

Mr. Hartney reviewed the invoices for payment totaling $153,938.80. Since 
the Alliant Boynton renewal wasn't passed, the Alliant Boyton invoices 
totaling $99,362.04 were removed from the Invoices for Payment. 

MOTION: To approve the invoices for payment. 

Mr. Kraft made a motion to approve the invoices for payment. Mr. Donchez 
seconded it. All in favor, none opposed. Motion carries. 

5.3 Invoices Paid to Date 
A list of all invoices paid year to date was provided for informational purposes 
only. 
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ITEM #6 - P3 BRIDGE UPDATE 

6.1 Benesch Update 

Right-of-Way: 
The last prope1iy at Bridge #41 will be taken by eminent domain. Solicitor 
Freund info1med the board that The Declaration of Taking was filed last week 
in both the offices of the Prothonotary and Recorder of Deeds. Notice of the 
filing must be served on the Condemnee within thitiy days. It will be served 
this week. The Condemnee then has 30 days to file preliminary objections to 
the declaration of taking. Ifno objections are filed, the Authority or its 
contractor Kriger can take possession of the easement after a written offer for 
compensation. If the Condemnees refuse to allow entry, we will file a 
praecipe for a writ of possession. 

Utilities: 
As of the last status meeting on 11/23/2021, there has been no movement from 
the utility companies on the bridges that are still outstanding. There was a 
discussion last Friday regarding Bridge #219 and the sanitary sewer line that 
was completed by Wind Gap Municipal Authority to talk about future 
maintenance and putting in some added safety features. 

Bridge #124: 
At the 11/23/2021 status meeting, GPI noted they will be sending the permit 
and plans for review very sh01ily. Benesch has not yet received as of today. 

Bridge #101: 
IWDA's sub-consultant Rettew completed geotechnical field work on 
10/7/2021, a rep01i was submitted on 11/23/2021 and the repo1i is cunently 
under review by IWDA. 

Construction: 
Bridge #54: There are two punch lists items remaining which are to be 
completed in December. A meeting was also held with PADEP on 12/2/2021 
to discuss flooding at the site. Kriger will be adding some riprap into the Mill 
Race to prevent any water from entering into adjoining prope1iy owners' 
property. Mr. Dertinger asked ifwe received the understanding from the Fish 
& Boat Commission. Mr. Kuklinski indicated he is not aware of receiving it 
but noted there is a status meeting this afternoon. 

Bridge #146: 6 of the 14 punch-list items were completed with remaining 
punch-list items to be completed in December. 

Bridge #210: 7 of the 15 punch-list items were completed with remaining 
punch-list items to be completed in December. 

Bridge #219: Paving began on December 1st. The guiderail was worked on 
December 3rd and is cunently in progress as we speak. Kriger noted it should 
be completed by end of year (open to traffic and punch-list items). 

Bridge #195: Paving was completed on November 29th
. The guiderail was 

completed on December 3rd . Benesch inspected on December 6th with some 
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minor punch-list times. This bridge should be ready for final walkthrough 
hopefully this week so bridge can be opened to traffic. Kriger noted it should 
be done by end of year. Kriger noted it should be completed by end of year 
(open to traffic and punch-list items). 

Mr. Anthony expressed concern about the amount of time it has taken to 
complete punch-list items. Ms. Heffner asked what the punch-list items are. 
Mr. Kuklinski indicated utility relocations, minor pavement sealing, sealing of 
joints, all minor. Ms. Pearson asked if the geotechnical study at Bridge # 101 
would be taking into account the two large warehouses that are going in at 
Dutch Springs and if the bridge would be able to handle the traffic load. Mr. 
Kuklinski explained Bridge #101 is a rehab and will be able to handle legal 
loads. Mr. De1iinger explained it is not being expanded and will be the same 
size. Mr. Kraft noted they will not be able to turn right out of the facility and 
will be mandated to go towards Route 512. 

ITEM #7 - NEW BUSINESS / STAFF REPORT 

7.1 Glendon Hotel Update 

Mr. Haiiney indicated the demolition of the Glendon Hotel is scheduled to 
begin on Monday, December 13th and thanked Mr. Emili for getting this going. 
Mr. Emili informed the board that demolition will take about 2-3 weeks and 
from there they will finish up the grading of the site. Mr. De1iinger informed 
the board that someone has absconded the infamous Sprite sign that was 
hanging on the building. Mr. Ha1iney also informed the boai·d that the 
application round for the HOME funds provided by the state has been pushed 
to the 1st quarter of next year by the state. Ms. Heffner asked once the 
building is down, what is the next phase and timeline. Mr. Haiiney stated 
there is some other due diligence that has to be completed (geotechnical 
investigation) along with subdivision and land development with Glendon 
Borough. This is currently being lined up so those steps can be staiied once 
the building is down. Ms. Heffner asked how long the HOME application 
process takes. Mr. Haiiney indicated it varies (anywhere from 2-3 months but 
sometimes 6-9 months) but anticipates the state (P ADCED) will be consistent 
with their schedule and getting these funds out. Ms. Baum asked how much of 
a grant we anticipate receiving. Mr. Haiiney explained the estimated project 
cost is $1 million dollars and we would be applying for $600,000 from the 
state. 

Mr. Hartney also informed the board that for next month's meeting we are 
anticipating a St. Luke's bond refinancing which will require the GP A to 
approve. 
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ITEM #7 -NEXT MEETING-TUESDAY, January 4, 2022-8:15 AM 

ITEM #8 - ADJOURNMENT 

Ms. Heffner made a motion to adjourn the meeting. Mr. Kraft seconded it. All in favor, 
none opposed. Meeting adjourned. 

ATTEST: 
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-Patti Anthony, J1 ., Ch11irr,e¥Stm 

Ken~+h rra-flt, \I icz Chlli r~rson 




