
Northampton County 

General Purpose Authority 

Meeting Minutes 
8:15 a.m. on October 5, 2021 

The monthly meeting of the Northampton County General Purpose Authority was held on 
Tuesday, October 5, 2021, at 8:15 a.m. The meeting was held in Northampton County 
Courthouse, 3rd Floor, County Council Chambers, Room #3116, 669 Washington Street, 
Easton, PA. 

ITEM #1-CALL TO ORDER-ATTENDANCE 

Attendance: 
In Person: Paul Anthony, Charles De1iinger, Lori Vargo Heffner 
Via Phone: Ken Kraft, Ron Donchez 

Absent: 

Ann Baum 
Frank Pintabone 

Solicitor: 
John Freund III, Esq. 

Staff: 
Tina Smith, Executive Director, DCED Director 
Mark Hartney, DCED Deputy Director 
Dawn Tomaino, DCED Executive Secretary 

ITEM #2- APPROVAL OF MINUTES - September 14, 2021 

MOTION: To approve the minutes as presented. 

Mr. Kraft made a motion to approve the minutes. Mr. Donchez seconded it. All in 

favor, none opposed. Motion carries. 

ITEM #3 - PUBLIC COMMENT 

None. 

ITEM #4 - TREASURER'S REPORT 

4.1 Mr. Donchez reviewed the September 30, 2021 Treasurer's Repo1i. 

Mr. Anthony noted that Treasurer's Repo1i shows the date of October 31, 
2021. Conect date of rep01i should be September 30, 2021. Mr. Haiiney 
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confirmed that this was an enor caused by running the report in October and 
omitting to change the report date to September. 

MOTION: To approve the Treasurer's Report as presented. 

Mr. Dertinger made a motion to approve the Treasurer's Report. Ms. Heffner 
seconded it. All in favor, none opposed. Motion carries. 

4.2 Invoices for Payment 

MOTION: To approve the invoices for payment. 

Ms. Heffner made a motion to approve the invoices for payment. Mr. 
Donchez seconded it. All in favor, none opposed. Motion carries. 

Ms. Heffner asked for confirmation that the King Spry invoice was for 
demolition. Confirmed that there was a typo in the invoice. 

4.3 Invoices Paid to Date 
A list of all invoices paid year to date was provided for infmmational purposes 
only. 

ITEM #5 - P3 BRIDGE UPDATE 

5.1 Benesch Update 

Right-of-Way: Settlement discussions are on-going at Bridge #41 with one 
prope1iy owner. 

Utilities: Bridge #41 - Two of the three temporary poles have been placed. 
Hopefully, a third one should be placed as soon as possible. 

Kriger met on-site with PPL on 9/28/21 to talk about the three bridges that 
have punch list items with utilities. They are Bridges #3, #184 and #224. 

Bridge #124: At the 9/29/21 status meeting, GPI noted that they would be 
sending the permit and plans for review by the end of November. 

Bridge #101: IWDA will be getting Geotech working this week (10/5/21) and 
will be coordinating with Norfolk Southern to get flaggers on the project. 

Construction: Bridges #146 & #210: Have punch list items and are being 
worked on right now. They will then staii on Bridge #54. The goal is to be 
wrapped up this week. Once done, Mr. Kuklinski will do a final walk thru and 
get them accepted. 

Bridge #195: The arch was erected on 9/27/21 and the stream was opened on 
10/1/21, prior to the stream restriction. 

Bridge #219: The box culve1i was erected on 9/28/21 and the stream opened 
on 10/1/21. As of this morning, they do not have any dates for paving. They 
will let us know as soon as they are ready to staii paving Bridges #195 and 
#219. 
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Mr. Dettinger asked Mr. Kuklinski if paving will happen this year. Mr. 
Kuklinski responded that he hoped so, but it is temperature dependent. 

Ms. Heffner asked Mr. Kuklinski if there is a reason Bridge # 124 is still in 
design phase. Mr. Kuklinski confirmed that it is still in design phase and that 
it comes up at their status meetings. Mr. Dettinger confirmed that this was a 
bridge going from a two lane to a three lane and asked if the engineering has 
staited. Mr. Kuklinski stated that a municipal notification letter was sent out, 
so it technically has staited. Ms. Heffner questioned if there was a reason we 
could not go back to the two-lane design and move forward. Mr. Dettinger 
stated that the design was never done and Mr. Kuklinski confirmed this. Ms. 
Heffner asked how long this would take. Mr. Kuklinski stated that it could be 
as fast as a few months, but there are utility relocations, etc. He said that they 
did hear at their last status meeting that there would be some utility challenges 
on this one as well. He stated that it is hard to give an exact timeframe 
because he does not know how far GPI is right now, but he will ask them and 
try to get a timeframe. 

Mr. Anthony questioned about Bridge #54 and the punch list items being 
worked on, but the road was opened on 7 /31/20 and it is now 10/4/21. He 
asked if there was a reason for the delay. Mr. Kuklinski stated that they noted 
they would be working on all three punch list items when they were back out 
working on Bridges #195 and #219. Mr. Anthony questioned that it is 14 
months later and they are finally working on punch list items. Mr. Kuklinski 
confirmed they are. Mr. Anthony asked if they were working this week. Mr. 
Kuklinski stated they were, but that he and his men have not seen them 
personally. He did state that they were out there most of last week and they 
were working. 

Ms. Heffner asked about the five bridges mentioned under construction, if 
they were any closer to completion. Mr. Kuklinski stated that he was told 
Bridges #146, #210 and #54 should be ready by the end of this week. Ms. 
Heffner that asked about the other two. Mr. Kuklinski stated that they do not 
have dates for paving yet. Ms. Heffner questioned will they be done once 
they are paved. Mr. Kuklinski stated paving and then guiderail. Ms. Heffner 
mentioned that whatever could be done to help move this along would be 
appreciated because we are so close to completion. 

Ms. Heffner asked if Bridge #41 would ever be resolved. Mr. Kuklinski stated 
it is still under negotiation with the propetty owner. 

ITEM #6 - NEW BUSINESS /STAFF REPORT 

6.1 Glendon Hotel Update 

Mr. Hartney shared that progress is being made. A state history code review 
had to be done and came back that it is not eligible for the National Register. 
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Mr. Haiiney indicated that we are waiting on a couple of electronic signatures 
and then everything should be in place to move forward. 

Ms. Heffner asked if RFP's had been accepted. Mr. Haiiney stated that bids 
had been submitted and we are waiting to accept the bid once the other items 
were in place. He expects that to happen sh01ily. Once that happens, he 
should be able to provide a schedule. 

ITEM #7 -NEXT MEETING-TUESDAY, November 9, 2021- 8:15 AM 

ITEM #8 - ADJOURNMENT 

Ms. Heffner made a motion to adjourn the meeting. Mr. De1iinger seconded it. All in 
favor, none opposed. Meeting adjourned. 

ATTEST: 
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